
ID Category Task Name Start Finish Resource Names
1 Maine Health Information Technology Plan Tue 2/6/07 Thu 2/6/14
2 OSC for HIT Mon 2/22/10 Fri 5/7/10 Jim Leonard
3 Governance Establish the Office of the State Coordinator for HIT Tue 3/9/10 Mon 4/19/10 Phil Saucier,Trish Riley,Jim Leonard,l
4 Governance Executive order Tue 3/9/10 Mon 4/19/10 Phil Saucier,Trish Riley

5 Governance HHS Update Tue 3/16/10 Fri 4/2/10 Trish Riley,Jim Leonard

6 Governance OSC Operations Plan Tue 3/23/10 Fri 5/7/10 Jim Leonard
7 Governance Staffing Tue 3/23/10 Fri 5/7/10 Jim Leonard,Phil Saucier,Trish Riley
8 Governance Finalize  staffing plan for OSC Tue 3/23/10 Mon 3/29/10 Jim Leonard,Phil Saucier,Trish Riley
9 Governance GOHPF Mtg Tue 3/23/10 Mon 3/29/10 Phil Saucier,Trish Riley,Jim Leonard

10 Governance Approval to hire Mon 3/29/10 Fri 5/7/10 Human Resources
11 Governance Justification and revenue plan to leadership Mon 3/29/10 Fri 5/7/10 Phil Saucier,Jim Leonard

12 Governance Positions posted on Me.Gov website Mon 4/5/10 Fri 4/16/10 Jim Leonard,Human Resources

13 Governance Establish systems to manage financial and control compliance Mon 2/22/10 Tue 4/13/10 Jim Leonard,Department of Financial Services
14 Governance Meet with state comptroller and establish reporting and systems Tue 3/23/10 Tue 4/13/10 Jim Leonard,Department of Financial Services

15 Governance Meet with ARRA Coordinator, establish systems Mon 2/22/10 Mon 2/22/10 Jim Leonard,ARRA Coordinator,Department of Financial Services

16 Governance State HIE Reporting Mon 8/10/09 Fri 1/31/14 OSC
17 Governance State HIE ARRA Reporting Thu 4/1/10 Fri 1/10/14 OSC
18 Governance Submit ARRA Reports Quarterly at federalreporting.gov Thu 4/1/10 Fri 4/9/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

19 Governance Submit ARRA Reports Quarterly at federalreporting.gov Thu 7/1/10 Fri 7/9/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

20 Governance Submit ARRA Reports Quarterly at federalreporting.gov Fri 10/1/10 Fri 10/8/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

21 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 1/4/11 Tue 1/11/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

22 Governance Submit ARRA Reports Quarterly at federalreporting.gov Fri 4/1/11 Fri 4/8/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

23 Governance Submit ARRA Reports Quarterly at federalreporting.gov Fri 7/1/11 Fri 7/8/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

24 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 10/4/11 Tue 10/11/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

25 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 1/3/12 Tue 1/10/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

26 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 4/3/12 Tue 4/10/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

27 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 7/3/12 Tue 7/10/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

28 Governance Submit ARRA Reports Quarterly at federalreporting.gov Mon 10/1/12 Wed 10/10/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

29 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 1/1/13 Thu 1/10/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

30 Governance Submit ARRA Reports Quarterly at federalreporting.gov Mon 4/1/13 Wed 4/10/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

31 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 7/2/13 Wed 7/10/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

32 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 10/1/13 Thu 10/10/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

33 Governance Submit ARRA Reports Quarterly at federalreporting.gov Thu 1/2/14 Fri 1/10/14 Jim Leonard,State ARRA Coordinator,Department of Financial Services

34 Governance State HIT/HIE ONC Reporting Thu 4/1/10 Fri 1/10/14 OSC
35 Governance Financial Status Reports Thu 4/1/10 Fri 1/10/14 Jim Leonard,State ARRA Coordinator,Department of Financial Services
36 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Thu 4/1/10 Fri 4/9/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

37 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Thu 7/1/10 Fri 7/9/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

38 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Fri 10/1/10 Mon 10/11/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

39 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 1/4/11 Wed 1/12/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

40 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Fri 4/1/11 Mon 4/11/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

41 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Fri 7/1/11 Mon 7/11/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

42 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 10/4/11 Wed 10/12/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

43 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 1/3/12 Wed 1/11/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

44 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 4/3/12 Wed 4/11/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

45 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 7/3/12 Wed 7/11/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

46 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Mon 10/1/12 Tue 10/9/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

47 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 1/1/13 Wed 1/9/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

48 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Mon 4/1/13 Tue 4/9/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services
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49 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 7/2/13 Wed 7/10/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

50 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 10/1/13 Wed 10/9/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

51 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Thu 1/2/14 Fri 1/10/14 Jim Leonard,State ARRA Coordinator,Department of Financial Services

52 Governance Program Progress Reports Thu 7/1/10 Fri 1/10/14 OSC
53 Governance Submit ONC Program Progress Reports Semi-Annually Thu 7/1/10 Fri 7/9/10 Jim Leonard,State ARRA Coordinator,Department of Financial Services

54 Governance Submit ONC Program Progress Reports Semi-Annually Mon 1/3/11 Mon 1/10/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

55 Governance Submit ONC Program Progress Reports Semi-Annually Mon 7/4/11 Fri 7/8/11 Jim Leonard,State ARRA Coordinator,Department of Financial Services

56 Governance Submit ONC Program Progress Reports Semi-Annually Mon 1/2/12 Tue 1/10/12 Jim Leonard,State ARRA Coordinator,Department of Financial Services

57 Governance Submit ONC Program Progress Reports Semi-Annually Tue 7/2/13 Wed 7/10/13 Jim Leonard,State ARRA Coordinator,Department of Financial Services

58 Governance Submit ONC Program Progress Reports Semi-Annually Thu 1/2/14 Fri 1/10/14 Jim Leonard,State ARRA Coordinator,Department of Financial Services

59 Governance Justification for sole-source contracts Mon 2/1/10 Fri 4/30/10 Jane Gregory,Dawn Gallagher,Thom Bradley,Phil Saucier,Jim Leonard
60 Governance USM Coop Contract Mon 2/1/10 Fri 4/2/10 Jane Gregory,Dawn Gallagher,Thom Bradley,Phil Saucier,Jim Leonard
61 Governance Attorney General Office reviews materials Mon 2/1/10 Fri 2/5/10 Jane Gregory,Thom Bradley

62 Governance Coordinate with Maine Care Program Wed 3/17/10 Tue 3/23/10 Jim Leonard,Dawn Gallagher,Jane Gregory,Thom Bradley

63 Governance Prepare case for review with Purchases Tue 3/23/10 Fri 3/26/10 Jim Leonard,Dawn Gallagher,Jane Gregory,Thom Bradley

64 Governance USM prepares justification on mutual benefit Mon 3/22/10 Fri 4/2/10 Andy Coburn

65 Governance Present to Purchases Tue 3/23/10 Wed 3/31/10 Jane Gregory,Dawn Gallagher

66 Governance Decision on sole source request Tue 3/23/10 Wed 3/31/10 Maine Purchase Dept

67 Governance HIN Contract Mon 2/1/10 Fri 4/30/10 Jane Gregory,Thom Bradley
68 Governance Attorney General Office reviews materials Mon 2/1/10 Fri 4/30/10 Jane Gregory,Thom Bradley

69 Governance Prepare information for rationale to Purchases Mon 3/1/10 Fri 4/30/10 Jim Leonard,Jane Gregory,Thom Bradley,HIN Legal Counsel,Dev Culver,Alice Chapin

70 Governance Discuss with HIN Exec Dir & attorney Mon 3/1/10 Fri 4/30/10 Jim Leonard,Phil Saucier,Dev Culver,Jane Gregory,HIN Legal Counsel

71 Governance Review with OSC Director Mon 3/1/10 Fri 4/30/10 Jim Leonard,Phil Saucier,Jane Gregory,Thom Bradley

72 Governance Present to Purchases for decision Mon 3/29/10 Fri 4/30/10 Jim Leonard,Jane Gregory,Maine Purchase Dept

73 Governance Purchases decides on sole-source request Thu 4/1/10 Fri 4/30/10 Maine Purchase Dept

74 Governance Contract between State and HIN Tue 3/9/10 Wed 6/30/10 Jim Leonard,Phil Saucier,Dev Culver,Jane Gregory,Thom Bradley,HIN Board,HIN Legal Counsel
75 Governance Finalize contractual scope of work to be completed by HIN Mon 3/15/10 Tue 3/30/10 Dev Culver,Alice Chapin

76 Governance HIN and State develop a SOW  together Tue 3/9/10 Fri 4/2/10 Jim Leonard,Phil Saucier,Dev Culver,Jane Gregory,Thom Bradley,HIN Board,HIN Legal Counsel

77 Governance Legal review by HIN Tue 3/30/10 Fri 4/30/10 HIN Legal Counsel

78 Governance Legal review by State Mon 3/29/10 Fri 4/30/10 Jane Gregory,Thom Bradley

79 Governance Purchases reviews contract Mon 4/12/10 Fri 5/7/10 Maine Purchase Dept

80 Governance Contract approval Mon 4/12/10 Wed 6/30/10 Maine Purchase Dept

81 Governance Finalize payment schedule for planning and operational phases Mon 3/15/10 Tue 3/30/10 Dev Culver,Alice Chapin

82 Governance Funds flow from State to HIN Mon 4/12/10 Wed 6/30/10 Jim Leonard,Dev Culver,Alice Chapin,Maine Purchase Dept

83 Governance Execute final contract Tue 3/30/10 Fri 4/30/10 Dev Culver

84 Governance Establish and Coordinate Committees Mon 1/4/10 Thu 1/2/14 OSC,HIN Team,HIN Board,Steering Committee,Stakeholders
85 Governance Review purposes of OSC/HIN Committees Mon 3/1/10 Fri 11/5/10 Steering Committee,HIN Board,HIN Team,OSC,Stakeholders
86 Governance Identify missions of each committee Mon 3/1/10 Mon 4/19/10 Steering Committee,HIN Board,HIN Team,OSC,Stakeholders

87 Governance Identify committees and operational activities to remain with HIN Mon 3/1/10 Mon 4/19/10 Steering Committee,HIN Board,HIN Team,OSC,Stakeholders

88 Governance Revise HIN by-laws as necessary Mon 3/1/10 Fri 11/5/10 HIN Board

89 Technical OSC HIT and HIE Adoption and Implementation Committee Mon 2/8/10 Thu 1/2/14 Jim Leonard,Phil Saucier,Dev Culver,Alice Chapin,Josh Cutler,Rod Prior
90 Governance Select committee members + Chair Thu 4/1/10 Fri 4/30/10 Jim Leonard,Dev Culver,Shaun Alfreds

91 Governance Coordinate with REC plan Thu 4/1/10 Fri 5/28/10 Jim Leonard,Phil Saucier,Rod Prior,Shaun Alfreds,Alice Chapin

92 Governance Monitor HIN Operations Plan to Expand Statewide Thu 4/1/10 Thu 1/2/14 Jim Leonard,Phil Saucier,Rod Prior,Shaun Alfreds,Alice Chapin

93 Governance Coordinate with Technology Committee Thu 4/1/10 Mon 1/2/12 Jim Leonard,Phil Saucier,Rod Prior,Shaun Alfreds,Alice Chapin

94 Governance Review adoption statistics monthly Mon 4/5/10 Mon 1/2/12 Jim Leonard,Phil Saucier,Rod Prior,Shaun Alfreds,Alice Chapin

95 Governance Review 2010 HIE/HIT Baseline Assessment Thu 7/1/10 Tue 8/31/10 Jim Leonard,Phil Saucier,Rod Prior,Shaun Alfreds,Alice Chapin

96 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee
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97 Privacy/Security OSC Privacy, Security and Regulatory Committee Mon 1/4/10 Thu 1/2/14 Jim Leonard,Phil Saucier,Dev Culver,Jane Gregory,HIN Legal Counsel,HIN Consumer Committee
98 Governance Select committee members + Chair Mon 1/4/10 Fri 1/29/10 Phil Saucier,HIN Legal Counsel

99 Privacy/Security Review legal and policy issues Fri 1/15/10 Fri 3/12/10 Phil Saucier,HIN Legal Counsel

100 Privacy/Security Recommendations from Legal Working Group Reviewed Mon 4/19/10 Fri 5/28/10 Phil Saucier,HIN Legal Counsel

101 Privacy/Security Extend analysis of privacy, security, and legal issues Thu 4/1/10 Thu 9/30/10 Phil Saucier,HIN Legal Counsel

102 Privacy/Security Prepare legislative changes if any for January session Fri 10/1/10 Fri 12/31/10 Phil Saucier,HIN Legal Counsel

103 Privacy/Security Legislative sponsor and presentation Mon 1/3/11 Thu 3/31/11 Phil Saucier,HIN Legal Counsel

104 Privacy/Security Legislative changes to healthcare laws Tue 2/1/11 Mon 5/2/11 Phil Saucier,HIN Legal Counsel

105 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

106 Workforce OSC Workforce Committee Mon 2/8/10 Thu 1/2/14 Mel Arsenault,Barbara Woodlee,Phil Saucier,Jim Leonard,UMF 
107 Workforce Select committee members + Chair Thu 4/1/10 Wed 5/12/10 Mel Arsenault,Barbara Woodlee,Phil Saucier,Jim Leonard

108 Workforce Monthly Mtgs of Committee Mon 5/3/10 Fri 12/31/10 Mel Arsenault,Barbara Woodlee,Phil Saucier,Jim Leonard

109 Workforce Review workforce data Mon 5/3/10 Wed 6/30/10 Mel Arsenault,Barbara Woodlee,Phil Saucier,Jim Leonard

110 Workforce Outline workforce study domains Mon 5/3/10 Fri 5/28/10 Mel Arsenault,Barbara Woodlee,Phil Saucier,Jim Leonard

111 Workforce Develop RFP for Study Wed 5/19/10 Tue 6/1/10 Mel Arsenault,Barbara Woodlee,Phil Saucier,Jim Leonard

112 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

113 Consumer OSC Consumer Committee Mon 2/1/10 Thu 1/2/14 HIN Consumer Committee,Dev Culver,Jim Leonard
114 Governance Make decision on using existing HIN Consumer Committee Mon 2/1/10 Wed 3/31/10 HIN Consumer Committee,Dev Culver,Jim Leonard

115 Consumer Determine issues to be focused from LGW Mon 2/15/10 Mon 5/31/10 HIN Consumer Committee,Dev Culver,Jim Leonard

116 Consumer Coordinate with LWG Mon 4/19/10 Fri 10/29/10 HIN Consumer Committee,Dev Culver,Jim Leonard

117 Consumer Strategy to address privacy laws with legislation Wed 9/1/10 Fri 12/31/10 HIN Consumer Committee,Dev Culver,Jim Leonard

118 Governance Decide upon 2011 agenda Wed 12/1/10 Fri 12/31/10 HIN Consumer Committee,Dev Culver,Jim Leonard

119 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

120 Finance OSC-HIN Financial Planning and Sustainability Committee Mon 3/22/10 Mon 6/18/12 Jim Leonard,Phil Saucier,Dev Culver,Shaun Alfreds,Jane Gregory,Alice Chapin,HIN Board,HIN Legal Counsel,Thom Bradley,Stakeholders
121 Finance Select committee members + Chair Mon 3/22/10 Mon 4/5/10 Jim Leonard,Dev Culver

122 Finance Hire a meeting facilitator Mon 3/22/10 Fri 5/28/10 Jim Leonard

123 Finance Establish goals, timeline, meeting frequency Mon 3/22/10 Mon 4/12/10 Sustainability Committee

124 Finance Legal research into sustainability models Mon 4/5/10 Wed 6/30/10 Jane Gregory,Thom Bradley

125 Finance Review past work of HIN Mon 4/5/10 Fri 4/30/10 Sustainability Committee

126 Finance Review national models for sustainability Mon 4/5/10 Wed 6/30/10 Sustainability Committee

127 Finance RFP consultant for cost-benefit analysis Mon 4/5/10 Wed 6/30/10 Jim Leonard,Phil Saucier,Dev Culver,Shaun Alfreds

128 Finance Current Cost Benefit Analysis Mon 5/3/10 Tue 8/31/10 Consultant TBD

129 Finance Recommendations from committee Wed 9/1/10 Fri 9/10/10 Sustainability Committee

130 Finance Sustainability Strategy Session Thu 9/30/10 Fri 10/29/10 Sustainability Committee

131 Finance Report for legislature Fri 10/1/10 Fri 10/29/10 Sustainability Committee

132 Finance Secure legislative sponsor Wed 9/1/10 Tue 11/30/10 Jim Leonard,Dev Culver

133 Finance Present to legislature Mon 1/3/11 Fri 4/29/11 Jim Leonard,Dev Culver

134 Finance Legislation resulting in sustainability funding Thu 3/31/11 Mon 6/18/12

135 Finance HIN Receives Funding to Sustain Operations Thu 6/30/11 Mon 1/2/12

136 Quality OSC Quality and Systems Improvement Committee Mon 2/8/10 Thu 1/2/14 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds
137 Governance Select committee members + Chair Thu 4/1/10 Mon 5/31/10 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds

138 Governance Coordinate with REC plan Fri 4/30/10 Fri 12/31/10 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds

139 Quality Review data on quality and performance in Maine Thu 4/1/10 Wed 6/30/10 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds

140 Quality Define opportunities for improving quality Mon 5/3/10 Wed 6/30/10 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds

141 Quality Engage systems in effort Thu 4/1/10 Fri 12/31/10 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds

142 Governance Review progress in 2010 and Develop course for 2011 Wed 12/1/10 Fri 12/31/10 Lisa Letourneau,Rod Prior,Josh Cutler,Jim Leonard,Dev Culver,Shaun Alfreds

143 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

144 Technical OSC Technical Architechture Mon 2/8/10 Thu 1/2/14 Jim Leonard,Jim Loprosky, OIT,Dick Thompson,Rod Prior, Maine Care
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145 Governance Jim Laporosky (sp) chair Tue 3/9/10 Fri 4/30/10 Jim Loprosky

146 Governance Form committee Tue 3/9/10 Fri 4/30/10

147 Technical Review state and HIN systems Fri 4/30/10 Fri 7/30/10

148 Technical Assure compatibility between state systems and HIN Mon 8/2/10 Fri 12/31/10

149 Governance Review of committee work and recommendations Wed 12/1/10 Fri 12/31/10

150 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

151 Finance Develop a Sustainable Business Plan Model for Maine HIE Fri 1/15/10 Thu 1/2/14 Finance Committee
152 Finance HITSC reviews past recommendations from the HIE Stakeholder Group Mon 4/5/10 Fri 5/28/10 Finance Committee

153 Finance Plan in place by end of 2010 Fri 12/31/10 Fri 12/31/10 Finance Committee

154 Finance Develop a comprehensive budget for OSC and HIN finalized for 2010-2013 Fri 1/15/10 Fri 1/15/10 Finance Committee

155 Loan Funds to Support Adoption and Implementation Mon 3/1/10 Thu 1/2/14
156 Finance MEHAF Loan Fund Thu 4/1/10 Fri 12/31/10 MEHAF ,Dev Culver,Jim Leonard
157 Finance Coordinate with MEHAF Executive Staff on $750K Loan Fund Thu 4/1/10 Tue 8/31/10 MEHAF ,Dev Culver,Jim Leonard

158 Finance MEHAF Loan Fund Plan Resolved Mon 5/3/10 Tue 8/31/10 MEHAF ,Dev Culver,Jim Leonard

159 Finance MEHAF Loan Fund Available Tue 6/1/10 Fri 12/31/10 MEHAF ,Dev Culver,Jim Leonard

160 Finance MEHAF, HIN, OSC Reviews Loan Fund Status Wed 12/1/10 Fri 12/31/10 MEHAF ,Dev Culver,Jim Leonard

161 Finance $10 Million Loan Fund Mon 3/1/10 Thu 1/2/14
162 Finance $10 Million HIT Loan Bond Passes Legislature Mon 3/1/10 Tue 6/1/10

163 Finance $10 Million HIT Loan Bond Approved by Voters Tue 11/2/10 Tue 11/2/10

164 Finance $10 Million Loan Fund Available for HIT Mon 1/3/11 Thu 1/2/14

165 Alignment of Plans Fri 1/15/10 Thu 12/1/11
166 Governance Align State HIT and Maine Care Plans Mon 2/1/10 Fri 12/31/10 OSC,Maine Care Team
167 Governance Maine Care PAPD Coordination Mon 2/1/10 Fri 12/31/10 OSC,Maine Care Team
168 Governance Weekly mtgs w/Rod to review Maine Care Plan Mon 2/1/10 Fri 12/31/10 Jim Leonard,Rod Prior

169 Technical Administration of enhanced payment plan Mon 3/8/10 Fri 12/31/10 Maine Care Team
170 Technical System modifications to track and administer provider payments Mon 3/8/10 Fri 10/29/10 Maine Care Team

171 Technical Operational system for payment of Medicaid providers Fri 10/1/10 Fri 12/31/10 Maine Care Team

172 Assessment System "As Is" survey Fri 1/15/10 Fri 4/30/10 OSC,Maine Care Team,Andy Coburn,Catherine McQuire
173 Assessment Muskie School design survey Fri 1/15/10 Fri 1/15/10 USM Muskie Team

174 Assessment Implement Survey Fri 1/15/10 Fri 1/15/10 USM Muskie Team

175 Assessment Multistakeholder meeting with input by PHOs and Primary Care AssociationThu 4/1/10 Fri 4/30/10 USM Muskie Team,Maine Care Team,OSC

176 Governance Maine Care Future State Vision Mon 3/1/10 Fri 12/31/10 Maine Care Team
177 Governance Weekly mtg with Maine Care team Mon 3/1/10 Thu 4/29/10 OSC,Maine Care Team

178 Governance Develop 2011 plan in Maine Care Planning Group Wed 12/1/10 Fri 12/31/10 OSC,Maine Care Team

179 Governance Align Public Health Programs with State HIT Mon 3/1/10 Thu 12/1/11 OSC,ME CDC
180 Governance Coordinate with Family Health and Immunization Programs Thu 4/1/10 Fri 12/31/10 OSC,ME CDC

181 Governance Coordinate with OIT on PH Systems Connecting with HIN Mon 3/1/10 Fri 12/31/10 OSC,ME CDC

182 Governance Coordinate on CHIPRA Grant Tue 6/1/10 Thu 12/1/11 Jim Leonard,Andy Coburn,Rod Prior,Maine CDC

183 Quality Establish Quality Goals Thu 4/1/10 Wed 6/30/10 OSC,ME CDC

184 Assessment Statewide HIT assessment Fri 1/15/10 Fri 12/31/10
185 Assessment Design Study with USM and Maine Care Wed 2/10/10 Wed 3/31/10 USM Muskie Team,OSC,Maine Care Team

186 Assessment Approved framework Fri 1/15/10 Fri 1/29/10 USM Muskie Team,OSC,Maine Care Team

187 Assessment 100% of Provider Community Surveyed Mon 3/22/10 Fri 12/31/10 USM Muskie Team

188 Assessment MU Assessed Mon 3/22/10 Fri 12/31/10 USM Muskie Team

189 Assessment implement survey through PHO and other channels Mon 4/5/10 Mon 5/31/10 USM Muskie Team

190 Assessment Compile preliminary results Tue 6/1/10 Wed 6/30/10 USM Muskie Team

191 Assessment Results inform IAPD, REC, and HIT Plans Mon 7/5/10 Tue 8/31/10 Maine Care Team

192 Assessment Coordinate and share results with REC Mon 7/5/10 Tue 8/31/10 USM Muskie Team,Deloitte Consulting,Maine Care Team,HIN Team,Jim Leonard
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193 Assessment GIS Map of Providers + Systems Fri 1/15/10 Fri 12/31/10
194 Assessment Coordinate activity with ConnectMe Broadband Project Tue 6/1/10 Tue 8/31/10 OSC

195 Assessment Develop plan with Maine Care Team Fri 1/15/10 Fri 1/15/10 OSC,Maine Care Team

196 Assessment Coordinate and Share Assessment Results with REC Thu 7/1/10 Fri 12/31/10 OSC,Maine Care Team

197 Assessment GIS tracking of data Fri 1/15/10 Fri 1/15/10 OSC,ConnectMe

198 Assessment HIE/HIT Evaluation Mon 3/29/10 Wed 8/24/11 OSC,Dev Culver,Shaun Alfreds,Rod Prior
199 Assessment AS IS Assessment Completed Mon 3/29/10 Wed 8/24/11 OSC,Dev Culver,Shaun Alfreds,Rod Prior
200 Assessment Baseline measures established Mon 3/29/10 Wed 6/30/10 OSC,Dev Culver,Shaun Alfreds,Rod Prior
201 Assessment HIT Infrastructure detailed and  enumerated Mon 3/29/10 Wed 6/30/10 OSC,Dev Culver,Shaun Alfreds,Rod Prior

202 Assessment Year 1 Assessment Thu 4/1/10 Wed 8/24/11
203 Assessment % of Users Aligned to MU Phase 1(Yr 1) Thu 4/1/10 Wed 8/24/11

204 Assessment % of ME Hospitals Participating in HIN (Yr1) Thu 4/1/10 Wed 8/24/11

205 Assessment % of Priority Provider Population Connected to HIN Thu 4/1/10 Wed 8/24/11

206 Governance Coordination with other programs Mon 8/10/09 Wed 1/16/13 OSC
207 Governance ARRA Broadband Mon 8/10/09 Fri 12/31/10 Jim Leonard,Phil Lindley
208 Governance Coordinate with ConnectMe Authority Mon 8/10/09 Fri 12/31/10 Phil Lindley,Jim Leonard
209 Governance Participate with ConnectMe on planning functions Mon 8/10/09 Fri 12/31/10 Phil Lindley

210 Assessment GIS mapping of practices Mon 6/14/10 Wed 9/1/10 Phil Lindley,Jim Leonard

211 Governance Develop 2011 plan in SC Wed 12/1/10 Wed 12/22/10 Phil Lindley,Jim Leonard,Steering Committee

212 Governance Telemedicine Mon 2/8/10 Fri 7/22/11 Jim Leonard,Charles Dwyer
213 Governance Coordinate with Office of rural health Mon 3/1/10 Fri 7/22/11 Jim Leonard,Charles Dwyer

214 Governance Director presents at SC Thu 3/11/10 Thu 3/11/10 Charles Dwyer

215 Privacy/Security Monitor Telemedicine Group for opportunities Mon 2/8/10 Mon 1/3/11 Jim Leonard

216 Governance OSC Director participates with Telemedicine Group Mon 2/8/10 Fri 12/31/10 Jim Leonard

217 Governance Develop plans for 2011through SC Wed 12/1/10 Fri 12/31/10 Steering Committee

218 Workforce Workforce Development Fri 1/15/10 Wed 1/16/13 Workforce Committee
219 Workforce UMF committee Thu 4/1/10 Wed 9/1/10 Workforce Committee
220 Workforce Baccalaureate track with HIT Focus Thu 4/1/10 Wed 9/1/10 Workforce Committee

221 Workforce KVC Planning Fri 1/15/10 Tue 5/18/10 Barbara Woodlee,Jim Leonard,Phil Saucier
222 Workforce KCC offers HIT Courses Fri 1/15/10 Tue 5/18/10 Workforce Committee

223 Workforce Workforce Capacity Study Fri 1/15/10 Wed 1/16/13 Department of Labor,Barbara Woodlee,Jim Leonard,Phil Saucier,Stakeholders
224 Workforce Estimate the HIT workforce needs in the state Mon 5/3/10 Mon 1/31/11 Workforce Committee

225 Workforce Develop programs with Dept. of labor Fri 1/15/10 Wed 1/16/13 Workforce Committee

226 Governance Coordinate with Prescription Monitoring Program (PMP) Thu 4/1/10 Wed 6/30/10 Dev Culver,Shaun Alfreds,OSC,Maine Care Team
227 Finance HIN and State Explore PMP Partnership Thu 4/1/10 Wed 6/30/10 Dev Culver,Shaun Alfreds,OSC,Maine Care Team

228 Privacy/Security Security and Privacy Laws Examined for PMP Thu 4/1/10 Mon 5/17/10 HIN Legal Counsel,Jane Gregory

229 Governance REC Coordination Between OSC and HIN Mon 2/1/10 Fri 12/31/10 Dev Culver,Shaun Alfreds,Alice Chapin,OSC,Maine Care Team
230 Governance Weekly coordinating meetings to measure progress and plan Mon 4/5/10 Fri 12/31/10 Dev Culver,Shaun Alfreds,Alice Chapin,OSC,Maine Care Team

231 Governance Relationship to Maine Care PAPD and IAPD Thu 4/1/10 Fri 12/31/10 Dev Culver,Shaun Alfreds,Alice Chapin,OSC,Maine Care Team

232 Governance Participate in the New England Collaborative Thu 4/1/10 Wed 6/30/10 Dev Culver,Shaun Alfreds,Alice Chapin,OSC,Maine Care Team

233 Governance Incorporate As Is Analysis into Planning Fri 7/2/10 Wed 9/1/10 Dev Culver,Shaun Alfreds,Alice Chapin,OSC,Maine Care Team

234 Operations identify wholesale technical resources Mon 2/1/10 Fri 4/30/10 Dev Culver,Shaun Alfreds,Alice Chapin,HIN Board

235 Operations Identify retail technical resources Mon 2/1/10 Fri 4/30/10 Dev Culver,Shaun Alfreds,Alice Chapin,HIN Board

236 Operations Contract with resources Mon 2/1/10 Fri 12/31/10 HIN Board,Dev Culver

237 Governance Develop 2011 plan Wed 12/1/10 Thu 12/16/10 HIN Board,Dev Culver,OSC,Maine Care Team

238 Governance Strategic Planning Mon 2/8/10 Fri 1/31/14
239 Governance Finalization of 2010 HIT Strategic Plan Mon 3/8/10 Fri 4/23/10
240 Governance Incorporate feedback from ONC into plan Mon 3/8/10 Fri 3/19/10 Jim Leonard,Phil Saucier,Dev Culver,Shaun Alfreds,Alice Chapin

Maine Statewide Health Information Exchange
Project Plan 2010 - 2014

Page 5
Maine Office of the State Coordinator
for Health Information Technology



ID Category Task Name Start Finish Resource Names
241 Governance Discuss finalization of plan with SC Thu 3/11/10 Thu 3/11/10 Jim Leonard,Dev Culver,Shaun Alfreds

242 Governance Distribute plan for feedback to stakeholder groups Tue 3/23/10 Fri 3/26/10 Jim Leonard,Shaun Alfreds

243 Governance Feedback from stakeholder groups on plan Tue 3/23/10 Fri 4/16/10 OSC,Steering Committee,Stakeholders,Dev Culver,Shaun Alfreds

244 Governance Adjustments to plan from feedback from ONC Mon 3/29/10 Fri 4/23/10

245 Governance Adjustments to plan from stakeholder feedback Tue 3/23/10 Fri 4/16/10

246 Governance ONC approved strategic plan Mon 3/29/10 Fri 4/23/10

247 Governance Annual Review of Strategic Plans Wed 12/1/10 Fri 1/31/14 Stakeholders,Steering Committee,Jim Leonard,Dev Culver
248 Governance 2011 Update Strategic Plan Wed 12/1/10 Mon 1/31/11 Stakeholders,Steering Committee,Jim Leonard,Dev Culver

249 Governance 2012 Update Strategic Plan Thu 12/1/11 Tue 1/31/12 Stakeholders,Steering Committee,Jim Leonard,Dev Culver

250 Governance 2013 Update Strategic Plan Mon 12/3/12 Thu 1/31/13 Stakeholders,Steering Committee,Jim Leonard,Dev Culver

251 Governance 2014 Update Strategic Plan Mon 12/2/13 Fri 1/31/14 Stakeholders,Steering Committee,Jim Leonard,Dev Culver

252 Governance Strategic Plan Informs State Health Plan Thu 4/1/10 Fri 7/30/10
253 Governance Strategic Plan used to Inform HIT Section of SHP Thu 4/1/10 Wed 6/30/10 OSC

254 Governance Assessment Planning Informs SHP Thu 4/1/10 Wed 6/30/10 OSC

255 Governance Steering Committee Reviews DRAFT HIT SHP Section Tue 6/1/10 Thu 6/10/10 OSC,Steering Committee,Stakeholders

256 Governance Finalized HIT Section of SHP Wed 6/30/10 Fri 7/30/10 OSC

257 Governance State HIE/HIT Meetings Mon 2/8/10 Thu 1/2/14
258 Governance Maine Medical Association Quality Mtg Wed 5/19/10 Wed 5/19/10 OSC

259 Governance MHA, MMA, MOA Annual Quality Mtg Thu 6/10/10 Thu 6/10/10 OSC

260 Governance HIN Board Meetings Mon 2/8/10 Thu 1/2/14 OSC

261 Governance OSCHIT Steering Committee Mtgs Mon 2/8/10 Thu 1/2/14 OSC

262 Governance Quality Counts Annual Mtg Fri 4/16/10 Fri 4/16/10 OSC

263 Governance Annual OSC Mtg Fri 7/2/10 Tue 3/29/11
264 Governance OSC Annual Mtg Planning Fri 7/2/10 Fri 10/29/10 OSC,Steering Committee,Stakeholders

265 Governance OSC Mtg planned Mon 11/1/10 Wed 12/1/10 OSC,Steering Committee,Stakeholders

266 Governance OSC Mtg Held Wed 12/1/10 Tue 3/29/11 OSC,Steering Committee,Stakeholders

267 Governance State OSC and ONC Coordination Mon 1/4/10 Thu 1/2/14
268 Governance Bi-weekly mtgs with ONC Project Officer Thu 2/25/10 Fri 12/31/10 Jim Leonard,ONC Project Officer

269 Governance Establish future schedule Wed 12/1/10 Fri 12/31/10 Jim Leonard,ONC Project Officer

270 Governance Required Mtgs with ONC Mon 2/8/10 Thu 1/2/14 Jim Leonard,ONC Project Officer

271 Governance Expand HIN Operation to Meet ONC Award Deliverables Mon 3/1/10 Wed 6/30/10 HIN Team
272 Governance Recruit and Hire Additional Staff Mon 3/1/10 Wed 6/30/10 Dev Culver

273 Governance Expand Office and Admin Capacity Mon 3/1/10 Fri 4/30/10 Dev Culver,Alice Chapin,Dawkins

274 Technical Deployment Schedule for Statewide Implementation Mon 1/4/10 Tue 12/31/13
275 Technical 79 Percent of hospital beds in exchange Mon 1/4/10 Fri 12/31/10 HIN Team

276 Technical 90 percent of hospital beds in exchange Mon 1/3/11 Fri 12/30/11 HIN Team

277 Technical 95 percent of hospital beds in exchange Mon 1/2/12 Mon 12/31/12 HIN Team

278 Technical 99 percent of hospital beds in exchange Wed 1/2/13 Tue 12/31/13 HIN Team

279 Technical 100 percent of hospital beds in exchange Fri 1/15/10 Mon 10/18/10 HIN Team

280 Technical 2010 Hospital implementations Thu 4/1/10 Fri 12/31/10
281 Technical Waldo Hospital Thu 4/1/10 Fri 12/31/10 HIN Team

282 Technical St. Josephs Hospital Thu 4/1/10 Fri 12/31/10 HIN Team

283 Technical Southern Maine Medical Center Thu 4/1/10 Fri 12/31/10 HIN Team

284 Technical Mercy Hospital Thu 4/1/10 Fri 12/31/10 HIN Team

285 Technical St. Mary's Hospital Thu 4/1/10 Fri 12/31/10 HIN Team

286 Technical Penobscot Bay Hospital Thu 4/1/10 Fri 12/31/10 HIN Team

287 Technical Mid-Coast Hospital Thu 4/1/10 Fri 12/31/10 HIN Team

288 Technical 2011 Hospital implementations Mon 1/3/11 Fri 12/30/11
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289 Technical Cary Hospital Mon 1/3/11 Fri 12/30/11 HIN Team

290 Technical Redington Hospital Mon 1/3/11 Fri 12/30/11 HIN Team

291 Technical Fairview Hospital Mon 1/3/11 Fri 12/30/11 HIN Team

292 Technical Maine Coast Hospital Mon 1/3/11 Fri 12/30/11 HIN Team

293 Technical 2012 Hospital implementations Fri 1/15/10 Thu 1/10/13
294 Technical York Hospital Fri 1/13/12 Thu 1/10/13 HIN Team

295 Technical Northern Maine Medical Center Hospital Fri 1/14/11 Thu 1/12/12 HIN Team

296 Technical H.D. Goodall Hospital Fri 1/15/10 Thu 1/13/11 HIN Team

297 Technical 2013 Hospital implementations Thu 1/3/13 Tue 12/31/13
298 Technical Houlton Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

299 Technical Mayo Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

300 Technical Down East Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

301 Technical Mt. Desert Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

302 Technical 2014 Hospital implementations Thu 1/3/13 Tue 12/31/13
303 Technical Calais Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

304 Technical Millinocket Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

305 Technical Pen Valley Hospital Thu 1/3/13 Tue 12/31/13 HIN Team

306 Technical Federally Qualified Health Centers Implementations Mon 1/3/11 Fri 12/30/11
307 Technical 2011 FQHC Implementation Schedule Mon 1/3/11 Fri 12/30/11 HIN Team
308 Technical Bucksport Regional Health Center Mon 1/3/11 Fri 12/30/11 HIN Team

309 Technical Community Clinical Services Mon 1/3/11 Fri 12/30/11 HIN Team

310 Technical DFD Russel Medical Ctr (3 sites) Mon 1/3/11 Fri 12/30/11 HIN Team

311 Technical East Grand Health Center Mon 1/3/11 Fri 12/30/11 HIN Team

312 Technical Eastport Health Center (3 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

313 Technical Fish River Rural Health Center (2 sites) Mon 1/3/11 Fri 12/30/11 HIN Team

314 Technical Harrington Family Health Center Mon 1/3/11 Fri 12/30/11 HIN Team

315 Technical Health Access Network (4 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

316 Technical Islands Community Medical Center Mon 1/3/11 Fri 12/30/11 HIN Team

317 Technical Katahdin Valley Health Center (4 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

318 Technical Penobscot Community Health Center (5 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

319 Technical Pines Health Center (4 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

320 Technical Regional Medical Center at Lubec (2 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

321 Technical Sacopee Valley Health Center Mon 1/3/11 Fri 12/30/11 HIN Team

322 Technical Sebasticook Family Doctors (6 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

323 Technical St. Croix Regional Health Center (2 Sites) Mon 1/3/11 Fri 12/30/11 HIN Team

324 Technical York County Community Health Center Mon 1/3/11 Fri 12/30/11 HIN Team

325 Technical 2012 FQHC Implementation Schedule Tue 1/3/12 Fri 12/28/12 HIN Team
326 Technical Health Reach Community Health Centers (11 Sites) Tue 1/3/12 Fri 12/28/12 HIN Team

327 Technical City of Portland Health Center Tue 1/3/12 Fri 12/28/12 HIN Team

328 Technical  Large Affiliated Practices Implementation Schedule Mon 1/4/10 Mon 12/31/12
329 Technical 2010 Large Affiliated Practices Implementation Schedule Mon 1/4/10 Fri 12/31/10 HIN Team
330 Technical Martins Point (Demo Phase) Mon 1/4/10 Fri 12/31/10 HIN Team

331 Technical Intermed Mon 1/4/10 Fri 12/31/10 HIN Team

332 Technical 2011 Large Affiliated Practices Implementation Schedule Fri 1/15/10 Thu 1/12/12 HIN Team
333 Technical Prime Care Fri 1/14/11 Thu 1/12/12 HIN Team

334 Technical Bowdoin Medical Group Fri 1/15/10 Thu 1/13/11 HIN Team

335 Technical 2012 Large Affiliated Practices Implementation Schedule Mon 1/2/12 Mon 12/31/12 HIN Team
336 Technical Central Maine Heart Associates Mon 1/2/12 Mon 12/31/12 HIN Team
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337 Technical Central Maine Heart Internal Medicine Mon 1/2/12 Mon 12/31/12 HIN Team

338 Technical Central Maine Pediatrics Mon 1/2/12 Mon 12/31/12 HIN Team

339 Technical Central Maine OB/GYN Mon 1/2/12 Mon 12/31/12 HIN Team

340 Technical Northeast Cardiology Associates Mon 1/2/12 Mon 12/31/12 HIN Team

341 Technical Norumbega Medical Associates Mon 1/2/12 Mon 12/31/12 HIN Team

342 Technical Sunbury Medical Associates Mon 1/2/12 Mon 12/31/12 HIN Team

343 HIN Scope of Work Tue 2/6/07 Thu 2/6/14
344 Operations Finalize Demo Phase Evaluation Mon 2/8/10 Fri 12/31/10
345 Operations Review findings with TPPAC, HIN Board Mon 2/8/10 Fri 12/31/10 HIN Team

346 Operations Finalize recommendations for exchange modifications Mon 2/8/10 Fri 12/31/10 HIN Team

347 Operations Identify milestones for statewide expansion plan Mon 2/8/10 Fri 12/31/10 HIN Team

348 Governance HIE (HIN) Governance Mon 5/7/07 Mon 1/20/14
349 Governance HIN Board of Directors Mon 2/8/10 Thu 1/2/14 HIN Board
350 Governance Oversee the mission and operation of HIN Mon 2/8/10 Thu 1/2/14 HIN Board

351 Governance Continue to serve as State Designated Entity Mon 2/8/10 Thu 1/2/14 HIN Board

352 Governance Operate as contractor and partner with OSC Mon 2/8/10 Thu 1/2/14 HIN Board

353 Governance Manages HIE support for MU Mon 2/8/10 Thu 1/2/14 HIN Board

354 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

355 Governance HIN Finance Committee Mon 5/7/07 Mon 1/20/14 HIN Board,HIN Finance Committee
356 Governance Responsible for reporting finances to HIN Board Mon 2/8/10 Fri 1/20/12 HIN Board,HIN Finance Committee

357 Governance Responsible for managing HIN’s financial policies Mon 2/8/10 Mon 1/20/14 HIN Board,HIN Finance Committee

358 Governance Assist the CEO in developing annual budgets Mon 2/8/10 Mon 1/20/14 HIN Board,HIN Finance Committee

359 Governance Review HIN’s financial statements Mon 2/8/10 Thu 1/2/14 HIN Board,HIN Finance Committee

360 Governance Address the budget requirements for the statewide HIE Mon 2/8/10 Thu 1/2/14 Sustainability Committee,HIN Finance Committee

361 Governance Develop a sustainability plan for long term financing Mon 5/7/07 Thu 3/31/11 HIN Finance Committee,Sustainability Committee

362 Governance Coordinate HIE funding w/ other ARRA funding Mon 2/8/10 Thu 1/2/14 HIN Board,HIN Finance Committee

363 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

364 Governance HIN Consumer Advisory Committee Mon 2/8/10 Thu 1/2/14 HIN Consumer Advisory Committee,HIN Board
365 Governance Review and advise on all policies and procedures Mon 2/8/10 Thu 1/2/14 HIN Consumer Advisory Committee,HIN Board

366 Governance Coordinate with OSC Committee Mon 2/8/10 Thu 1/2/14 HIN Consumer Advisory Committee,HIN Board

367 Governance Support the harmonization of state and federal law Mon 2/8/10 Thu 1/2/14 HIN Consumer Advisory Committee,HIN Board

368 Governance Assist with draft legislative recommendations as needed Mon 2/8/10 Thu 1/2/14 HIN Consumer Advisory Committee,HIN Board

369 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

370 Technical HIN Technical Professional Practice Activity Committee Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members
371 Technical Serve as the technical advisory body to the HIN CEO and Board Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members

372 Technical Develop annual SOW and objectives Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,HIN Board

373 Technical Collaborate with OSC TA Committee Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC HIT and Adoption Committee

374 Technical Assure compatibility between state systems and HIN Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

375 Governance Annually review/revise committee work Mon 2/8/10 Thu 1/2/14 HIN TPPAC Members,OSC Technical Committee

376 Technical Develop an implementation plan Tue 2/6/07 Thu 2/6/14 HIN Team
377 Technical Work closely with the vendors and participating providers  Tue 2/6/07 Fri 12/31/10 HIN Team
378  Develop a detailed action plan for evaluating the current Demonstration PhaseMon 2/8/10 Wed 9/1/10 HIN Team

379 Technical  Planning for expansion to a statewide system Tue 2/6/07 Fri 12/31/10 HIN Team

380 Identify milestones for implementation schedule Mon 2/8/10 Fri 12/31/10 HIN Team

381 Technical Implement Risk Management Mon 2/8/10 Thu 1/2/14 HIN Team
382 Technical Use  existing HIN risk management system Mon 2/8/10 Thu 1/2/14 HIN Team

383 Technical Identify risks and follow communication protocols Mon 2/8/10 Thu 1/2/14 HIN Team

384 Implement and monitor solutions Mon 2/8/10 Thu 1/2/14
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385 Technical Monitor all HIE standards and certification requirements Mon 2/8/10 Thu 1/2/14 HIN Team
386 Technical Participate in national committees and work groups Mon 2/8/10 Thu 1/2/14 HIN Team

387 Technical Monitor all national work and proposed regulations Mon 2/8/10 Thu 1/2/14 HIN Team

388 Technical Require compliance by all vendors and participants Mon 2/8/10 Thu 1/2/14 HIN Team

389 Technical Develop a deployment schedule for statewide implementation Mon 2/8/10 Thu 1/2/14 HIN Team
390 Technical Coordinate implementation schedule with business plan milestones Mon 2/8/10 Thu 1/2/14 HIN Team

391 Technical Develop a marketing plan Mon 2/8/10 Thu 1/2/14 HIN Team

392 Technical Modify existing procedure manual for data security  Mon 2/8/10 Thu 1/2/14 HIN Team
393 Technical Update manual with new regulations and recommendations Mon 2/8/10 Thu 1/2/14 HIN Team

394 Technical Share the manual with TPPAC for review and comment Mon 2/8/10 Thu 1/2/14 HIN Team

395 Technical Conduct regular reviews of the procedure manual Mon 2/8/10 Thu 1/2/14 HIN Team

396 Technical Finalize procedures for inter-operability compliance Mon 2/8/10 Thu 1/2/14 HIN Team
397 Technical Identify and contact EHR vendors in Maine Mon 2/8/10 Thu 1/2/14 HIN Team

398 Technical Finalize the procedures for guaranteeing connectivity Mon 2/8/10 Thu 1/2/14 HIN Team

399 Technical Share the inter-operability plan with the TPPAC Mon 2/8/10 Thu 1/2/14 HIN Team

400 Technical Update plan annually Mon 1/3/11 Thu 1/2/14 HIN Team

401 Technical Develop a meaningful user certification plan Mon 2/8/10 Thu 1/2/14 HIN Team
402 Technical Support the certification process with REC Mon 2/8/10 Thu 1/2/14 HIN Team

403 Technical Identify the role for HIN to support the meaningful use Mon 2/8/10 Thu 1/2/14 HIN Team

404 Technical Communicate the proposed HIN role to the Maine health care communityFri 10/1/10 Mon 12/31/12 HIN Team

405 Technical Develop a statewide HIE solution plan to incorporate non-EHR providers Tue 6/1/10 Thu 1/2/14 HIN Team
406 Technical Coordinate with results of assessment for implentation schedule Tue 6/1/10 Thu 1/2/14 HIN Team

407 Technical Explore options for connectivity Tue 6/1/10 Thu 1/2/14 HIN Team

408 Technical Apply for  HIE Certification when available Mon 2/8/10 Thu 1/2/14 HIN Team
409 Technical Continue to monitor the HIE certification requirements Mon 2/8/10 Thu 1/2/14 HIN Team

410 Technical  Evaluate HIN readiness Mon 2/8/10 Thu 1/2/14 HIN Team

411 Technical  Involve vendors in preparing application Mon 2/8/10 Thu 1/2/14 HIN Team

412 Operations Implement a statewide plan for new user participation Mon 2/8/10 Thu 1/2/14 HIN Team
413 Operations Implement any modifications identified in Demo Phase Mon 2/8/10 Thu 1/2/14 HIN Team

414 Operations Negotiate operational contracts with all vendors Thu 4/1/10 Fri 12/31/10 HIN Team

415 Operations Develop a plan for quality reporting Thu 4/1/10 Mon 12/30/13 HIN Team
416 Operations Identify HINs role in Quality Reporting Thu 4/1/10 Mon 12/30/13 HIN Team

417 Operations Address provisions of data use in existing BA's Thu 4/1/10 Mon 12/30/13 HIN Team

418 Operations Compare required quality data set to HIN data Thu 4/1/10 Mon 12/30/13 HIN Team

419 Operations Develop recommendations for data collection Thu 4/1/10 Mon 12/30/13 HIN Team

420 Operations Deploy HIN Clinical Data Exchange Statewide Thu 4/1/10 Tue 12/31/13 HIN Team
421 Operations Renew Participation Agreements Thu 4/1/10 Mon 12/30/13 HIN Team

422 Operations Identify modifications required for the transition to operational Thu 4/1/10 Mon 12/30/13 HIN Team

423 Technical Identify interface requirements Thu 4/1/10 Mon 12/30/13 HIN Team

424 Technical Conduct mapping of data content Thu 4/1/10 Mon 12/30/13 HIN Team

425 Operations Implement interfaces Thu 4/1/10 Mon 12/30/13 HIN Team

426 Operations Set up end users Thu 4/1/10 Mon 12/30/13 HIN Team

427 Operations Conduct training including security & privacy procedures Fri 10/1/10 Tue 12/31/13 HIN Team

428 Operations Conduct test run Wed 12/1/10 Tue 12/31/13 HIN Team

429 Technical Coordinate HIN connectivity with Maine Care Mon 3/1/10 Thu 2/6/14 HIN Team
430 Technical  Identify functionality and interface requirements Mon 3/1/10 Thu 2/6/14 HIN Team

431 Technical Address feasibility of reporting RX data directly to HIN Mon 3/1/10 Fri 12/30/11 HIN Team

432 Technical  Support required  legislative changes to provide reporting to HIN Thu 4/1/10 Thu 1/2/14 HIN Team
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433 Operations Convene a group of interested parties Thu 4/1/10 Thu 2/6/14 HIN Team
434 Operations Address the sharing of MPIs Thu 4/1/10 Fri 12/31/10 HIN Team

435 Operations  Work closely with all payer claims database managers Thu 4/1/10 Thu 2/6/14 HIN Team

436 Operations Explore opportunities to share with New Hampshire Thu 4/1/10 Thu 2/6/14 HIN Team

437 Governance State HIT/HIE ONC Reporting Thu 4/1/10 Thu 1/30/14 HIN Team
438 Governance HIN ARRA Reporting Thu 4/1/10 Thu 1/30/14 OSC
439 Governance Submit ARRA Reports Quarterly at federalreporting.gov Thu 4/1/10 Thu 4/29/10 HIN Team

440 Governance Submit ARRA Reports Quarterly at federalreporting.gov Thu 7/1/10 Thu 7/29/10 HIN Team

441 Governance Submit ARRA Reports Quarterly at federalreporting.gov Fri 10/1/10 Tue 10/26/10 HIN Team

442 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 1/4/11 Thu 1/27/11 HIN Team

443 Governance Submit ARRA Reports Quarterly at federalreporting.gov Fri 4/1/11 Tue 4/26/11 HIN Team

444 Governance Submit ARRA Reports Quarterly at federalreporting.gov Fri 7/1/11 Tue 7/26/11 HIN Team

445 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 10/4/11 Thu 10/27/11 HIN Team

446 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 1/3/12 Thu 1/26/12 HIN Team

447 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 4/3/12 Thu 4/26/12 HIN Team

448 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 7/3/12 Thu 7/26/12 HIN Team

449 Governance Submit ARRA Reports Quarterly at federalreporting.gov Mon 10/1/12 Thu 11/1/12 HIN Team

450 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 1/1/13 Fri 2/1/13 HIN Team

451 Governance Submit ARRA Reports Quarterly at federalreporting.gov Mon 4/1/13 Thu 5/2/13 HIN Team

452 Governance Submit ARRA Reports Quarterly at federalreporting.gov Tue 7/2/13 Tue 7/30/13 HIN Team

453 Governance Submit ARRA Reports Quarterly at federalreporting.gov Mon 9/9/13 Thu 10/10/13 HIN Team

454 Governance Submit ARRA Reports Quarterly at federalreporting.gov Thu 1/2/14 Thu 1/30/14 HIN Team

455 Governance Financial Status Reports Thu 4/1/10 Thu 1/30/14 HIN Team
456 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Thu 4/1/10 Thu 4/29/10 HIN Team

457 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Thu 7/1/10 Thu 7/29/10 HIN Team

458 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Fri 10/1/10 Fri 10/29/10 HIN Team

459 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 1/4/11 Tue 2/1/11 HIN Team

460 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Fri 4/1/11 Fri 4/29/11 HIN Team

461 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Fri 7/1/11 Fri 7/29/11 HIN Team

462 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 10/4/11 Tue 11/1/11 HIN Team

463 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 1/3/12 Tue 1/31/12 HIN Team

464 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 4/3/12 Tue 5/1/12 HIN Team

465 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 7/3/12 Tue 7/31/12 HIN Team

466 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Mon 10/1/12 Mon 10/29/12 HIN Team

467 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 1/1/13 Tue 1/29/13 HIN Team

468 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Mon 4/1/13 Mon 4/29/13 HIN Team

469 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 7/2/13 Tue 7/30/13 HIN Team

470 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Tue 10/1/13 Tue 10/29/13 HIN Team

471 Governance Submit financial status reports quarterly to ONCGrants@hhs.gov Thu 1/2/14 Thu 1/30/14 HIN Team
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